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. MARINE DESIGN/INSPECTION
. STRUCTURAL ENGINEERING

. ENVIRONMENTAL PERMITS

FAX TRANSMISSION SHEET

TO: Ash Grove Cement DATE: 12-30-98
ATTIN: Mr. Don Ugelstad TIME:

FAX NO: 206-694-6285 JOB NO: 98-34
FROM: Jay Spearman PAGE 1 OF: 1

MESSAGE: Dredging at Offloading Berth
Don:

It is my proposal to divide the effort for material removal permits into multiple phases.
Each phase to be independent. Phase I of this effort is proposed to be permit research at
Department of Fish & Wildlife, City of Seartle DCLU, and Army Corps of Engineers. In
spite of government leaves, we have contacted some agencies already. Others will remain

unavaijlable until after the holidays.

Phase 1 engineering services include:
. Target completion date of January 9, 1999 or sconer

. Contact Department of Fish & Wildlife, Seattle DCLU, and Army Corps of(‘t/

Engineers

. Provide verbal report and statement of probable fee for next pha?/\ /

The fee for Phase I effort will be invoiced on an hourly basis, not to ekceed $975.

To authorize Phase I services, please sign and return a copy of this let(er to my offide. This

proposal is valid for 60 days from the date of this letter.

Spegrman, P.E.
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